y

EASTERN REFINERY LIMITED

NORTH PATENGA, CHATTOGRAM
ANNUAL PROCUREMENT PLAN OF EASTERN REFINERY LIMITED BY OWN FINANCE FOR FINANCIAL YEAR 2022-2023

Total Time

Procurement| Contract | Source | Estimated Time Advertise | Invite / Tender |- Tender | Avoroval | Notification| Contract to Time for
SI. |Description of Works Unit | Qty. | Method and |Approving| of Costin | Code for | Prequal. | Advertise Ovening | Evaluation toprar d | of Award Signin Contract Completion
Type Authority | Funds |Lakh Taka} Process | (If Apply) | Tender pening gning Sign of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15. 16 17 18
A. |BUILDING AND CIVIL WORKS
1 Renovation of Canteen and Dinning Lot 1 OSTEM MD ERL 15.00 Planned ) Work is on progress ) Oct, 22
Hall Dates
o |Ronovation of ERL Housing Estate | .\ | o™ Mp | ERL | 1250 | Planned . 3722 | 14722 | 17722 | 24722 | 27722 | 31722 27 60
Mosque Dates
Elevation, Reconstruction and Planned
4 |Carpeting of Main Road at ERL Lot 1 O™ MD ERL 15.00 Dates - 14-7-22 31-7-22 15-8-22 23-8-22 27-8-22 13-9-22 60 30
Housing Estate
Security Wall Elevation with barbed Quotation / Planned
5 {wire at western side of ERL Housing Lot 1 MD ERL 8.00 - 29-12-22 | 15-1-23 31-1-23 6-2-23 9-2-23 24-2-23 57 90
OTM Dates
Estate (ERLHE) ,
Construction of a Drivers Waiting Planned
6 |Room with a Washroom beside Admin{ Lot 1 OoT™M MD ERL 17.00 Dates - 30-1-23 15-2-23 1-3-23 9-3-23 12-3-23 27-3-23 57 90
Building
Construction of 2 Washroom at Quotation / Planned
7 |Training Center Building & Unit Lot 1 MD ERL 7.00 - 28-2-23 15-3-23 | 22-3-23 8-4-23 11-4-23 26-4-23 56 60
OTM Dates
Process Area
g |Renovation of Washroom for Canteen | \\ o\ | ¢ | qiotation | MD | ERL | 400 | FPlanned . 21-822 | 31822 | 7922 | 22.0.22 | 25:0.22 | 5-10-22 43 45
Department Dates
g |Renovation of Washroom for Lot | 1 | Quotation | ™MD | ERL | 500 | Pranned . 30-8-22 | 10922 | 17:922 | 3-1022 | 6-1022 | 17-10-22 48 45
Transport Department Dates

£ng. Mamshad Karim Anwar

A Dev.)
Eastern Refinery Ltd.
Criattogiam, Bar.giadesh.




EASTERN REFINERY LIMITED
NORTH PATENGA, CHATTOGRAM

ANNUAL PROCUREMENT PLAN OF EASTERN REFINERY LIMITED BY OWN FINANCE FOR FINANCIAL YEAR 2022-2023

Procurement| Contract | Source | Estimated | Time | Advertise | Invite / Tender | Tender | Aporoval | Notification | Contract Tota:c;l'lme Time for
Sl. | Description of Works Unit | Qty. | Method and | Approving of Costin | Code for | Prequal. | Advertise Opening | Evaluation top2war d | of Award Signin Contract Completion
Type Authority | Funds |Lakh Taka| Process | (If Apply) | Tender pening gning Sign of Contract

1 2 3 4. 5 6 7 8 9 10 11 12 13 14 15 16 17 18

11 [Reconstruction of Security Tower Post| | o | 4 | ot mMp | ERL | 1750 [PRWed | 4700 | 31722 | 15822 | 23822 | 28822 | 12922 | 89 120
#24 with Wash Room Dates

1 | Construction of Security Tower Post#] - ¢ | 4 oTM mMp | ERL | 3000 | Flanmed o 30-323 | 154-23 | 30423 | 15523 | 18523 | 1623 62 120
8,17,18 and 21 Dates
Extension & Modification of Security Planned

13 |Building for establishment of Vehicle &} Lot 1 OTM MD ERL 40.00 Dates - 28-11-22 | 12-12-22 | 27-12-22 4-1-23 7-1-23 22-1-23 55 150
Luggage Scanner

17 |Reconstruction of pavement upto Lot | 1 o™ MD ERL | 1000 | Planned - 30622 | 15-7-22 | 31722 | 8822 | 11822 | 27822 59 90
Security post 10 from ABP gate Dates

1g [Construction of Tower Post#2 witha f | oM MD ERL | 1300 | Planned - 30-5-23 | 14-6-23 | 306-23 | 9723 | 12723 | 27723 58 )
Washroom Dates
Construction of 3 storied Security Planned

19 |Tower Post in place of Tower post-22 Lot 1 OTM MD ERL 16.00 Dates - 30-3-23 14-4-23 29-4-23 6-5-23 9-5-23 25-5-23 56 120
with a Washroom

21 |Reconstruction of Boiler C/D Control 1\ i |4 o™ MD | ERL | 1000 | Planned - 171223 | 2-1-23 | 17123 | 24123 | 271123 | 11223 56 60
Room. Dates
CC at West side of Industrial Water
Basin and Old Cooling Tower , East Planned

22 |side of Chinese Cooling Tower and Lot 1 OoTM MD ERL 9.00 Dates - 30-6-22 15-7-22 31-7-22 8-8-22 11-8-22 27-8-22 59 90
Paharpur Cooling Tower side stream
Filter.

24 |CC work around New Industrial Water | | ., | 4 o™ MD | ERL | 1200 | Planned ; 15-12-22 | 311222 | 15123 | 23123 | 264123 | 13-2-23 60 60
Basin and Other areas Dates

Eng. Mamshad Karim Anwar

AGM (Dev.)
Eastern Refinery Ltd.
Chaltuyiam Bar.giadesh




EASTERN REFINERY LIMITED
NORTH PATENGA, CHATTOGRAM

ANNUAL PROCUREMENT PLAN OF EASTERN REFINERY LIMITED BY OWN FINANCE FOR FINANCIAL YEAR 2022-2023

. Procurement| Contract | Source | Estimated | Time | Advertise | Invite / Tender | Tender | Avproval | Notification | Contract TotatloTlme Time for
Sl. |Description of Works Unit | Qty. | Method and |Approving{ of Costin | Code for | Prequal. | Advertise Ovening | Evaluation top Xwar d | of Award Sianin Contract Completion
Type Authority | Funds |Lakh Taka| Process | (If Apply) | Tender P g gning Sign of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Construction of Washroom at Planned
28 |Electrical, Project & Instrument Lot 1 o™ MD ERL 28.00 Dates - 12-6-22 | 27-6-22 | 14-7-22 | 24-7-22 27-7-22 11-8-22 60 120
Workshop
29 |Renovation of Process Control Room | Lot | 1 OTM MD ERL | 20.00 Pg‘a"tzzd - 25.822 | 11-922 | 26-922 | 6-10-22 | 11-1022 | 26-10-22 62 90
30 |RCC work around Topping Reforming |\ o, | oM MD ERL | as0o | Planned - 31722 | 21-822 | 4922 | 11922 | 14922 | 30922 61 90
and NGC Unit Dates
tot | 1 | osTem MD | ERL | 24.00 Pg‘:t’;‘zd ; Work is on progress ; Sep, 22
34 Brick Soling & Geo-Textile works at
different locations of Tank Farm Area >
Lot | 1 OSTEM MD ERL | 50.00 Pl'jantzzd - 25523 | 9623 | 24623 | 2-7-24 5.7-24 20-7-24 55 150
33 | Vertical Extension of ABP Tank Farm | | 4 o™ Mp | ERL | 1500 | Panned ; 30-1122 | 14-12-22 | 3141222 | 8123 | 11-1-23 | 26-1-23 58 120
Operators Building Dates
37 |Making Earthing Pit for Old Crude Oil |\, | oM MD ERL | 1000 | Panned - 30622 | 15722 | 2822 | 9822 | 12822 | 27-822 63 45
& Product Tanks Dates
Planned .
Lot 1 OT™ MD ERL 9.00 Dates - Work is on progress - Aug, 22
43 YRenovation of Laboratory Building
Planned
Lot | 1 OTM MD ERL | 25.00 Oatoe - 271222 | 15-1-23 | 30123 | 8223 | 11223 | 27-2-23 61 120

ey

Eng. Mamshad Karim Anwar
AGM (Dev.)
Eastern Refinery Ltd.
Chiattogiam, Bar.giadesh.




EASTERN REFINERY LIMITED
NORTH PATENGA, CHATTOGRAM

ANNUAL PROCUREMENT PLAN OF EASTERN REFINERY LIMITED BY OWN FINANCE FOR FINANCIAL YEAR 2022-2023

. ) . . Total Time )
, o ] . Procurement Contrapt Source Estlmalted Time Advertise 'mwte_l Tender | Tender Approval | Notification | Contract 1o Time fgr
Sl. |Pescription of Works Unit | Qty. | Method and |Approving|  of Costin ] Code for | Prequal. | Advertise Openi Evaluation | to Award | of Award Sianin Contract Completion
Type Authority | Funds |Lakh Taka| Process | (If Apply) | Tender pening gning Sign of Contract
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18
Repair & reconstruction of different Planned
44 roads inside ERL Lot 1 oTi MD ERL 50.00 Dates - 25-5-23 8-6-23 24-6-23 2-7-24 5-7-24 20-7-24 55 150
Construction of & Vertical Shed at Planned
45 Training Center Area Lot 1 OTM MD ERL 30.00 Dates - 7-7-22 24.7-22 15-8-22 23-8-22 27-8-22 11-8-22 66 120
45 |Re-Construction of DOJ-7 Office Lot | 1 0™ MD | ERL | 4000 | Planned . 15423 | 13123 | 16223 | 23223 | 27-2.23 | 16-3-23 80 150
Building Dates
B. REFINING AND SERVICE PLANTS
Crganization Re-structuring, i ill
1 |Preparation of Job Description & Job | LS | 1s | ostem | wmp | ERL | 3447 | Planned - Work has been done - - . |FinalBilis
. A Dates Pending
Specification
Procurement of an Electric Pump and Planned
. O I -
2 a Diesel Pump for ERLHE, Patenga Lot 1 DPM MD ERL 8.00 Dates n Approval Stage Dec, 22 Dec, 22 June, 23
3 |Procurement of 2 Nos. Digital Fuel - | 1 5 OTM Mo | emrL | s00 | ™anned . Aug, 22 | Sept,22 | Sept 22 | Oct.22 | Oct.22 | Nov 22 . June, 23
Dispensing Unit Dates ' ;
4 |orocurement of Vehicle & Luggage | ) o | 4 | osTEM Mo | ERL | 7s.00 | PlEnned . April, 22 | June, 22 | duly, 22 | suty.22 | duy, 22 | w22 ; Sept, 22
Scanner Dates
g |Installation of a Raw Water Pump Lot | 1 OSTEM Mp | ERL | 13500 | F'3M0ed ; 7722 | 24722 | 8822 | 26822 | z8-822 | 12922 71 71
{Deep Tubewell) Dates

Eng. Mamshad Karim Anwar
AGM (Dev.)
Eastern Refinery L1,
Chaltogiam, bargiadesh




EASTERN REFINERY LIMITED
NORTH PATENGA, CHATTOGRAM

ANNUAL PROCUREMENT PLAN OF EASTERN REFINERY LIMITED BY OWN FINANCE FOR FINANCIAL YEAR 2022-2023

Eastern Refinery Ltd.
hattogiarm, Barygiauesh.

. ) . . Total Time )
- ) Procurement Contra_ct Source Estlma.ted Time Advertise Inwte_/ Tender Tender | Approval | Notification | Contract to Time f(?r
Sl. |Description of Works Unit { Qty. | Method and |Approving| of Costin | Code for | Prequal. | Advertise Opening | Evaluation | to Award | of Award Signin Contract Completion
Type Authority | Funds |Lakh Taka| Process | (If Apply) | Tender P g gning Sign of Contract

1 2 3 4 5 B 7 8 9 10 11 12 13 14 15 16 17 18
g |Procurement of a Portable Gas Nos | 1 o™ Mo | ERL | 1000 |FlEMREd ) July,22 | sep.22 | sep.22 | oct 22 | oct22 | oOct 22 . Apr, 23

Analyzer Dates

. Planned

9 [Safety Video of ERL LS LS OTM MD ERL 10.00 Dates - 16-10-22 | 7-11-22 | 28-11-22 | 12.12-22 | 19-12-22 17-1-23 93 June, 23

ERP integration for Process Tank

Farm, Drum Filling Unit, Planning, . Planned ; .

. - Woark -

10 Shipping .QC. Admin. and Lot 1 Enquiry MD ERL 20.00 Dates ork is going on Mar, 23

Maintenance Department

Network Expansion for Topping
11 [©ontrol Room, Tank Farm, SCP Lot | 1 O™ MD | ERL | 2000 | Planned - Sept.22 | Oct.22 | Nov.22 | Nov.22 | Nov.22 | Dec. 22 ; June, 23

Contro Room,Drum Filling Unit & Dates

Process Control Room
13 Oxldapon Stability Apparatus for Nos ’ oTM MD ERL 25.00 Planned ) Purchase order given . Dec, 22

Gasoline Dates

A . Planned .
14 |Oxidation Stability Apparatus for HSD | Nos 1 OT™ MD ERL 30.00 Dates - Purchase order given - Dec, 22
Planned .
15 |Procurement of Dean Stark Apparatus | Mos 1 OoT™™ MD ERL 10.00 Dates - Purchase order given {e-GP) - Dec, 22
Planned .
17 [Manual Pensky Marten Apparatus Nos 1 OTM MD ERL 15.00 Dates - Purchase order given - Dec, 22
Eng. Mamshad Karim Anwar
AGM {Dev)




EASTERN REFINERY LIMITED
NORTH PATENGA, CHATTOGRAM

ANNUAL PROCUREMENT PLAN OF EASTERN REFINERY LIMITED BY OWN FINANCE FOR FINANCIAL YEAR 2022-2023

Eastern Refinery Ltd,

Chattogram, Bar.giauesh,

. ) . . Total Time )
. Procurement| Contract | Source | Estimated Time Advertise Invite / . ) Time for
Sl. |Description of Works Unit | Qty. | Method and | Approving af Cost in | Code for | Prequal. | Advertise ge:i‘:r E;r;:gggn ﬁ;pK:::z: N:ftﬂ\c;a;:gn %?n:i:d Cor';?ra o Completion
Type Authority | Funds |Lakh Taka| Process | (If Apply) | Tender pening gning Sign of Contract
1 2 31 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
18 |Potentiometer for TAN & TBN Nos | 1 o™ mo | ErL | 2000 Pga"t"e‘id - 01-12-22 | 28-12-22 | 25-01-23 | 08-02-23 | z2-02.23 | 15-03-23 | 105 Days | 15-06-23
2o |Automatic Penetromster, Ductlity & 1\ | oT™ Mo | ErL | 7000 | PR ) 01222 | 28-12-22 | 25-01-23 | 08-02-23 | 22.02.23 | 15-03-23 | 105 Days | 15-06-23
Softening point apparatus for Bitumen Dates
23 [Automatic Pour & Cloud Point Nos | 1 o™ MD | ERL | 4000 | Planned - 01-1022 | 28-10-22 | 25-11-22 { 00-1222 | 23-12-22 | 13-01-23 } 105 Days | 13-04-23
Apparatus Dates
24 [Manual Abel Flash Point Apparatus | Nos | 1 OTM MD ERL | 15.00 Péf‘:tr;‘:d . 01-0822 | 28-08-22 | 25-09-22 | 09-10-22 { 23-10-22 | 13-11-22 | 105 Days | 13-02-23
25 |Centrifuge Apparatus Nos | 1 O™ Mp | ERL | 15.00 Pl';"a"t';zd - 01-09-22 | 28-08-22 | 26-10-22 | 09-11-22 | 23-11-22 | 141222 | 105 Days | 14-03-23
op [Apparatus for ERL Effluent Water | o1 o™ Mo | ERL { 7ooo | TRed 1 ogaz22 | 281222 | 25-01.23 | 080223 | 220223 | 15-0323 | 105 Days | 15-06-23
Treatment Plant Dates
27 {Portable Salt Analyzer Nos | 1 oM MO | ERL | 1500 P['j’a”t’;zd ; 01-08-22 | 28-08-22 | 25-09-22 | 09-10-22 | 23-10-22 | 131122 | 105 Days | 13-02-23
2 |CCTV Monttoring System in Various | | o | oTM MD | ERL | 11000 | Plenned ; Sept. 22 | Nov.22 | Nov.22 | Dec.22 | Dec 22 | Jan, 23 ; Mar, 23
Departments & Unit Area Dates
Replacement of Annunciator System Planned . )
29 | e torming & Uity Uit Lot | 1 oTM MD | ERL | 4000 | 'R ; Purchase order given FPO - 53/27 ) Sep, 22
Eng. Mamshad Karim Anwar
AGM (Dev.




EASTERN REFINERY LIMITED
NORTH PATENGA, CHATTOGRAM

ANNUAL PROCUREMENT PLAN Of EASTERN REFINERY LIMITED BY OWN FINANCE FOR FINANCIAL YEAR 2022-2023

. - . . . Total Time .
. Procurement] Contract | Scurce | Estimated [ Time | Advertise | lavite / . . Time for
Sl. |Description of Works Unit |} Qty. | Method and JApproving|  of Costin { Code for | Prequal. | Advertise g e;c]iiir E\Elﬂgﬁgn f;pg:'?;ﬂ Ng;z:;a;:;n %?n:i:m Cor:(t)ra ot Completion
Type Authority | Funds |Lakh Takal| Process | (f Apply) | Tender pening gning Sign of Confract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Procurement of a Bath Type Portabig Planned .
. - d -GP -
30 Temperature Calibrator Nos | 1 oTM MD ERL 12.00 Dates Purchase order given (e-GP) Oct, 22
Procurament of Flow Meter for LPG Pianned .
. - Purch d - -
ot Sphere Reception & Delivery Line. Lot ! O™ MO ERL 13.00 Dates urchase order given (e-GP) Sept, 22

Supply, nsiatiation & Commissioning Planned
32 jof Lightening Protection System at Lot 1 O™ M0 ERL 50.00 - Purchase order given (e-GP} - Sept, 22

Red Riban Zone Dates
Procurement of Portable Planned .
33 Multifunctional Process Calibrators Nos 1 oTM MD ERL 7.00 Dates - Purchase order given FPQ - 2022/23 - Sep, 22
Procurernent of Smart Electronic Planned
34 |Transmitter for Topping, Reforming, Lot 1 QT MD ERL 25.00 - Purchase order given FPQ - 2022/23 - Sep, 22
. Dates
NGC & LRV units
Procurement of Annunciator System Ptanned
35 for MW Unit Lot 1 o™ MD ERL 50.00 Dates - July, 22 Sept, 22 | Sept, 22 Oct, 22 Qet, 22 Nov, 22 4 Months Dec,22
Procurement of Single Pair Armoured Planned .
38 | |nstrument Cable Lat 1 O™ MD ERL 10.00 Dates - Purchase order given (s-GP) - July, 22
37 [Procurement of Weighbridge system | . y o™ MD | ERL | 70.00 | "anned - Aug,22 | Sep,22 | sep.22 | Nov22 | Nov.22 | Dec.22 [4Months| Feb, 23
for Drum Plant Dates
28 gg’gra':ftrs & Field Instruments for Lot | 1 o™ Mo | er. | esooo (P [';’a"'t’;zd . Sep, 22 | Oct, 22 | Oct 22 | Nov,22 | Nov,22 | Dec,2z {4Months| Feb, 23

£ng. Mamshad Karim Anwar
AGM (Dev.)
Eastern Refinery Lid.
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EASTERN REFINERY LIMITED
NORTH PATENGA, CHATTOGRAM

ANNUAL PROCUREMENT PLAN OF EASTERN REFINERY LIMITED BY OWN FINANCE FOR FINANCIAL YEAR 2022-2023

. . ) . . Total Time .
. Procurement| Contract { Source | Estimated Time Advertise | Invite / . . ) Time for
S1. |Description of Works Unit | Qty. | Method and |Approving| of Costin | Code for | Prequal, | Advertise J een:iir E\Ezgfign f;pz‘:::radl N;thl;':ﬁ:_zn %?n;ria:ct Cort:t)ra ot Completion
Type Authority | Funds [Lakh Taka] Process | (If Apply) | Tender pening aning Sign of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
. |[Pressure Safety Valves for Reforming ‘ Planned
39 & ABP Units Lot 1 O™ MD ERL 30.00 Dates - Sep, 22 Qct, 22 Oct, 22 Nov, 22 Nov, 22 Dec, 22 | 5Months | Mar, 23
40 |Portable Process Calibrators Nos | 1 OTM Mo | ERL | 1200 Pé?a“t';zd - Sep, 22 | Oct, 22 | Oct,22 | Nov, 22 | MNov,22 | Dec,22 |3Months | Mar, 23
Procurement of 2 Motors for Raw Ptanned
41 Water Pumps Nos 2 OTiM MD ERL 20.00 Dates - Apr, 22 May, 22 | May, 22 | June, 22 | July, 22 Aug, 22 - Dec,22
42 |Procurement of a Motor for RM-7 Fire | | o™ Mo | ERL | 1500 | Franned § May, 22 | June, 22 | June, 22 | July,22 | Juiy, 22 | Aug 22 - Feb, 23
Pump Dates
Procurement of a Transfarmer for Planned
43 TR6207 & TRE208 Nos 1 OTM-eGP MD ERL 6.00 Dates - Aug, 22 | Sept, 22 | Oct, 22 Nov, 22 MNav, 22 Dec, 22 - May, 23
Procurement of Motors (3 Nos.) for Planned .
44 AGM of Crude Tanks Nos 3 OTM-eGP MD ERL 20.00 Dates - April, 22 ¢ June, 22 | July, 22 Aug, 22 Aug, 22 Sept, 22 - Mar, 23
Praocurement of Flameproof Planned
45 |Lightshade, Switch, Socket & Junction] Lot 1 OT™M MD ERL 50.00 Dates - Jung, 22 | Aug, 22 | Sep, 22 Sep, 22 Sep, 22 Qct, 22 - Jan, 23
- |Box
49 |Proourement of an Earth Resistance |\ | 4 | otmesp | Mo | ERL | 500 | Panned - May, 22 | May, 22 | May, 22 | June, 22 | June,22 | July, 22 ; Dec.22
Tester Dates
50 Pro;urement of Bearing Dismounting Nos 3 OTM-eGP MD ERL 5.00 Planned _ Purchase order given (e-GP) - Dec. 22
Equipments Dates

v

Eng. Mamshad Karim Anwar
AGM

Dev.)

Eastern Refinery Ltd.
Chatlogiam, Bat.giatesh.




EASTERN REFINERY LIMITED
NORTH PATENGA, CHATTOGRAM

ANNUAL PROCUREMENT PLAN OF EASTERN REFINERY LIMITED BY OWN FINANCE FOR FINANCIAL YEAR 2022-2023

Procurement| Contract | Source | Estimated Time Advertise | Invite / Teh der Tender | Approval | Notification| Contract Tota:oTlme Time for
Si. |Description of Works Unit | Qty. | Method and jApproving| of Costin | Code for | Prequal. | Advertise Opening | Evaluation topiwar d | of Award Sianin Contract Completion
Type Authority | Funds |Lakh Taka| Process | (If Apply} | Tender pening gning Sign of Contract
1 2 34 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
51 5;1“9’“&“‘ of Distribution Panelof { | | oTM MD | ERL | 3000 Pg;gzd . July,22 | Avg.22 | Aug.22 | Sep.22 | Sep.22 | Oct.22 |3Months | Mar 23
Replacement of MCC & Distribution Pianned
52 Panel of RM 7 Jetty Lot 1 OTM MD ERL 40.00 Dates - July, 22 | Aug, 22 | Aug, 22 Sep, 22 Sep, 22 Oct, 22 | 3 Months | Mar, 23
53 | eplacement of Distribution Panel of - o 1 o™ mp | ERL | 1so0 P | uy 22 | Aug.22 | Sep,22 | Sep 22 | Oct 22 | Nov,22 | 3Months | Apr, 23,
ERLHE Dates
54 |Frocurement of a Universal Relay Nos | 1 OTM Mo | ERL | sooo | Pranned ; Juy, 22 | Aug. 22 | sep, 22 | Sep.22 | Oct.22 | Nov,22 | 3Months | Apr 23
Tester Oates
55 |Replacement of MCC Panel of TR-13 | Lot | 4 oM MD ERL | 45.00 Pga"tzzd - Aug.22 | Sep.22 | Sep,22 | Oct,22 | Oct, 22 | Nov,22 |3Months | Apr, 23
go |Frocurement of an Air Compressor [ o | OTM Mo | ert | o700 | Flanned . April 22 | May, 22 | May, 22 | June, 22 | June.22 | suy 22 . Sep, 22
KM 6001 Dates
&1 |Procurement of PM 1115 Set | 1 oM mo | er. | 2000 {F é?:t';esd - April, 22 | May, 22 | May, 22 | June, 22 | June.22 | July, 22 - April, 23
62 [Procurement of PM 1207 set | 4 OTM MD | ERL | 2000 P['f;t‘;:d ] April 22 | May, 22 | May, 22 | June 22 | June,22 | July, 22 . April, 23
Procurement of a Seperator Pump ’ Planned Shipment
M D _ ; F 2 : ;
86| o1 80060) Set | f oT M ERL | 3000 | 2T eb,22 | Mar 22 | Mar22 | Apr22 | apr,22 | wmay, 22 UK o

Eng. Mamshad Karim Anwar
AGM (Dev.)
Eastern Refinery L.

Chattogiam, Bar.giadesh.



EASTERN REFINERY LIMITED
: NORTH PATENGA, CHATTOGRAM

ANNUAL PROCUREMENT PLAN OF EASTERN REFINERY LIMITED BY OWN FINANCE FOR FINANCIAL YEAR 2022-2023

Procurement} Contract | Source | Estimated | Time Advertise | Invite / Tender Tender | Approval | Notification | Contract TOtatIJ'me Tirme for
Sl. |Description of Works Unit | Qty. | Method and |Approving| of Costin | Code for | Prequal. | Advertise Ovening | Evaluation top,zwar 4 | of Awarg Sianin Contract Completion
Type | Authority | Funds YLakh Taka| Process | (1f Apply) | Tender | “PEMM9 gning sign | °f Contract
1 2 : 3 4 5 [+ 7 8 9 10 11 12 13 14 15 16 17 18
. . Flanned .
89 |Pipe Sizing Sofware Nos 1 DPM MD ERE 2.50 Dates - Aug, 22 Sep, 22 Qct, 22 Oct, 22 Oct, 22 Nov, 22 - 4 months
C. FURNITURE AND OFFICE EQUIPMENT
7 |Laptop Computer, Desktop Computer. | |\t 4 | ormece [ mMD | ERL | 1200 [PEMEd ). Nov,22 | Nov.22 | Nov,22 | Dec,22 | Dec.22 | Jan, 23 . Mar, 23
Printer and Accessories, Dates
Procurement of a Smart Board for Pianned
10 Video Conference Lot 1 OTM-eGP MD ERL 10.00 Dates - May, 22 | May, 22 | June, 22 | June, 22 July, 22 Aug, 22 - Oct, 22
2 nos. Split type AC (3 Ton) for Planned _
13 |5 rocess Control Room Nos | 2 OT™ MD ERL 4,00 Dates July, 22 | Aug, 22 | Sep,22 | Sep,22 | Sep, 22 Oct, 22 120 150
14 |Instaliation of a Digital Display Board Nos 1 OTM MD ERL 10.00 Pl?ant;id - May, 22 May, 22 | June, 22 | Juneg, 22 July, 22 Aug, 22 - QOct, 22
10 nas. Desktop Computer with Planned
16 |Accessories & one Projector with Lot 1 OTM (eGP) MD ERL 6.00 Dates - May, 22 | June, 22 | June, 22 | July, 22 July, 22 Aug, 22 - Naov, 22
Screen for Training Centre
Procurement of a Split Type AC @1.5 Planned
17 ton for Tank Farm Control Room Mos 1 oM MD ERL 1.00 Dates - Sep, 22 Oct, 22 Nov, 22 Mov, 22 Nov, 22 Dec, 22 - Feb, 23

£ng. Mamshad Karim Anwar
AGM (Dev.)
Eastern Refinery Ltd.

Chattogram, Bargiadesh.



